

# MM 19.02.2020 PSU

- Alvarez 2.0: executive summary finalized and distributed
- FOS:
  - installation of drift tubes finished -> start alignment
  - preparation of rf-power line installation
- preparation of annual reports
- Beam parameter campaign: follow-up meeting post-poned

