

	HSI (Ar-Beam)	HLI (Ar-Beam)	Post-Stripper	SIS18	HEST	FRS	ESR			
12. Nov	Conditioning	beam operation target: CW-Demonstrator Ar	Conditioning	Commissioning without Beam / Dry-Run	Closed for T. Knapp		Commissioning without Beam / Dry-Run			
13. Nov					AEG-Test with GE endurance test, AEG	AEG-Test with GE endurance test, AEG				
14. Nov										
15. Nov										
16. Nov										
17. Nov										
18. Nov										
19. Nov	Commissioning without Beam	CW-Demonstrator + beam setup for SIS18 in night shifts if feasible	Commissioning without Beam	stable cycles for HEST comm. and controls	Dry-Run HHD Dry-Run HADES Dry-Run HTC / HTD Dry-Run HTA / HTM	Dry-Run	STANDBY			
20. Nov										
21. Nov	beam setup RFQ Test with Pb?		beam setup for SIS18 (HLI-beam) in night shifts if feasible					Injection	endurance test	final control system checks
22. Nov										
23. Nov										
24. Nov										
25. Nov	injection to SIS18									
26. Nov	Gas Stripper Test	beam operation to SIS18 for HEST commissioning with A	beam operation to SIS18	Beam Setup (fast+Slow+KO)	Beam Setup HHD	STANDBY	ready for beam			
27. Nov	further tests of LINAC department		beam operation to SIS18	Beam Setup (fast+Slow+KO)	HHD			final control system checks		
28. Nov	TASCA Target Baking?		beam operation	beam operation	Beam Setup HADES				ready for beam	
29. Nov	STANDBY		slow extraction optimization	slow extraction optimization	HADES					
30. Nov			slow extraction optimization	slow extraction optimization	HADES					
01. Dez										
02. Dez	Setup Silver Beam beam operation to SIS18 for HEST commissioning with Ag	Free for further Tests on CW demonstrator? if ESR and FRS are fine with Ag only	preparation silver beam parallel to Ar	beam operation Ar	Beam Setup HTC/HTD	as early as possible as long as parallel mode not interfering with HEST commissioning Beam Setup	as early as possible as long as parallel mode not interfering with HEST commissioning Beam Setup			
03. Dez			Ag only ? for SIS/HEST	preparation silver beam parallel to Ar	preparation silver beam parallel to Ar			Beam Setup HTC/HTD		
04. Dez				beam operation Ag	Beam Setup HTA/HTM					
05. Dez				HADES with Ag	Beam Setup HTA/HTM					
06. Dez				HADES with Ag	latest Beam Setup FRS					
07. Dez	HADES with Ag	latest Beam Setup ESR								
08. Dez	buffer or op training	Operator Training	Operator Training	buffer or op training	FRS/ESR/parallel	FRS/ESR/parallel				
09. Dez										
10. Dez										
11. Dez	Operator Training	Operator Training	Operator Training	Operator Training	Operator Training	Operator Training				
12. Dez										
13. Dez										
14. Dez										
15. Dez										
16. Dez										