

ESR Status January 14, 2020



- **shutdown work started**
detector pocket and scraper installation in injection beam line is finished
installation of experimental chamber in target section will follow
new water cooling unit for internal target is in operation
- **analysis of beamtime results (tune measurements)**
- **preparation of user beam time**