

# MM 14.01.2020 PSU

- FOS:
  - DT study: final design elaboration started
  - adaption of stem lengths
  - time slot for rf-pwer line installation fixed -> CW 09
- Gas stripper:
  - review preparation
  - H<sub>2</sub>-relevant pumps delivered (EX-protected)
- Beam param. campaign: prepare next meeting
- ROSE: start to prepare cave X3 for storage / installation

