

# ESR Status February 4, 2020



- **bakeout of the injection beamline and target experimental chamber was successful, final work on vacuum should be finished middle of the week**
- **ESR should be ready for beam at the end of the week**
- **some test of precision cooler high voltage measurement were performed**
- **preparation of experiments**