


MM 04.02.2020 PSU

- FOS:
 - installation of drift tubes started
 - first testing of plunger actuators
 - preparation of rf-power line installation started



- Gas stripper: preparation of review



- ROSE: X3 beam line dismantled

