

MM 10.03.2020 PSU

- Alvarez 2.0: regular updates with PMO incl. linking with GW planning
- FOS:
 - FDR meeting with DANFYSIK cancelled due to COVID-19 -> schedule skype meeting
 - cross-checking B-field map (NCM, some delay)
 - preparation of drift tube alignment
 - GBU for bunker finished, access door prepared and labelled
 - metal workshop: design of new drift tubes shall be adopted for spares of existing post-stripper
- annual reports submitted
- review of annual reports (charge of committee member LG)
- beam parameter campaign:
 - follow-up meeting held, some inputs missing (SIS18, FRS)
 - HSI-RFQ(2009 design) simulations for f2e-benchmarking with campaign
 - preparation of HSI-SL simulations for
- pulsed stripper: follow-up meetings after distribution of review's exec. sum. (APO)

