

MM 30.06.2020 PSU

- *COVID-19 impact for the time being:*
 - staff “separated” into two shifts to reduce office occupancy to one person:
 1. home office (available by email & phone)
 2. on-site
 - some delay in communication with DANFYSIK, EPS, NCM
 - some delay in preparation of FoS (reduction of staff inside bunker to ≤ 2)
- **Alvarez 2.0 - FoS:**
 - preparations for hprf-tests ongoing, receiving parts
 - prepare presentation to ICS
 - dummy preparation ongoing
- **Pulsed Stripper:**
 - close interaction with Regierungspräsidium DA and BG HD to tender consultancy on safety issues
 - new/spare parts for improvement of temporary set-up tendered
- **Seminar:** re-start with mixed format, i.e., presence & ZOOM
- **ROSE:**
 - preparation of collaboration with IAP
 - testing new software FOUROSE

