

MM 07.08.2020

- *COVID-19 impact for the time being:*
 - *staff “separated” into two shifts to reduce office occupancy to one person:*
 1. *home office (available by email & phone)*
 2. *on-site*
 - *some delay in communication with DANFYSIK, EPS, NCM*
 - *some delay in preparation of FoS (reduction of staff inside bunker to ≤ 2)*
- **Alvarez 2.0 - FoS:**
 - Power line installation at rf-gallery done, in total ~80 meters installed (EH & rf-gallery) connecting to A4 amplifier (Thales) and tuning in 2021
 - rf-coupling: tests w/ pre-fabricated parts, antenna design confirmed for final production

