


planning of the General Accelerator Operations 2021



beginning of the beam-time for Physics Run:
February 8, 2021
end of the beam-time:
June 4, 2021
Option for 3-days operator training, 1 week engineering run for
Machine development and a dedicated HADES proton run:
June 5, 2021 to July 18, 2021

Risks for a delay of the beam time 2021:

1. The survey and alignment can only be carried out after the earthworks on T101. It has already been announced that the earthworks may be delayed.
2. Problems in the LBH can prolong the shutdown works
3. Staff shortages during the summer vacation
4. detailed planning will be finalized after G-PAC