

MM 18.08.2020

- FoS:
 - production of rf-coupling loop
 - preparation of specs for quad power converters
 - shipping of DTs to external Cu-plating
 - big flanges Cu-plated (RF-input & maintenance hole)
 - tuners under design & production in-house
 - preparation of hprf-testing
 - preparation of mantle for transport to GW
 - investigation of Cu-plating of dummy
- Alvarez 2.0: preparation of upcoming “Quarterly”
- pulsed stripper: MSP plan established together with PMO
- injector controls: preparation of upcoming “Quarterly”

