

ESR Status September 1, 2020



- **controls modification and model preparation for user beamtime**
- **inventory of analog signal cables finished (room SE 1.124a)**
- **wrong debit of 260 k€ from ESR budget**