

MM 01.09.2020

- FoS:
 - production of rf-coupling loop
 - start tendering of pow. conv. for quadrupoles
 - tuners under design & production in-house
 - preparation of hprf-testing
 - mantle transport to GW today
 - investigation of Cu-plating quality of dummy
- Alvarez 2.0:
 - “Quarterly” done last Thursday
 - preparation of upcoming MAC
- pulsed stripper:
 - procurement of spare parts
 - selection of external consultant
- injector controls:
 - exchange of TCLs in MCR console
 - “Quarterly” done last Thursday
- LINAC2020 Conf: Invited Oral on Thursday

