

MM 29.09.2020

- **FoS:**
 - production of static tuners and rf-coupling loop
 - pow. conv. for quadrupoles: ordering of pieces started
 - dynamic tuners:
 - design almost finished
 - first pieces ordered
 - preparation of hprf-testing
 - FoS-plating:
 - masking
 - lifting components await purchase office
 - adaptor ring transported to GW
 - DT-plating:
 - ongoing
 - one DT with damaged weld -> strip, re-weld, re-plate
 - no consequences on hprf-testing schedule
- **Alvarez 2.0:** start tendering of cavity series in Feb. 2021
- **pulsed stripper:**
 - today & tomorrow visit of external consultant at GSI
 - ordering of valves -> awaiting purchase office
- **injector controls:** exchanging of TCLs in MCR console

