

ESR Status October 6, 2020



- **dismounting the recoil chamber and installation of a beryllium window at gas target will start this week**
- **continued work on controls issues**
incl. preparation of integration of barrier bucket cavity
- **strategy for solving the problem of cables in SE 1.124a was discussed**
an inspection of the status is planned asap
- **new beamtime schedule 2021 for ESR:**
only basic on-call duty during user beamtime will be possible