

MM 06.10.2020

- **FoS:**
 - production of static tuners and rf-coupling loop
 - pow. conv. for quadrupoles: ordering of pieces
 - dynamic tuners: design finished
 - preparation of hprf-testing
 - FoS-plating:
 - masking
 - lifting components await purchase office
 - adaptor ring masking
 - DT-plating: ongoing
 - DT-study: quadrupole finished
- **Alvarez 2.0:** prepare tendering of cavity series in Feb. 2021
- **pulsed stripper:**
 - last week visit of external consultant at GSI
 - ordering of valves -> awaiting purchase office
- **injector controls:** exchanging of TCLs in MCR console

