

APO Report, MM, 13.10.2020

Machine	AIP	Comments
All	Quarterly reporting	Agenda of 3rd meeting fixed Invitation send out Standard reporting format in work
UNILAC	New Poststripper Galvanik workshop	FOS copper coating delayed by several weeks, i.e. into November
UNILAC	ROSE	Clarification of financial requirements to finalize equipment to „plug in“ quality
All	Project Budgets	Budget limitations 2021ff require decisions on priorities => transparent communication in 3rd quarterly ACC project report meeting based on actual budget planning „ACC/TGF“ as end of October 2020