


MM 13.10.2020

- **FoS:**
 - production of add-on parts continues as planned
 - material procurement in progress, e.g. for dynamic tuners
 - cable trays for rf-gallery are delivered, installation in Oct
 - FoS-plating: components for lifting setup ordered
 - DT-plating: ongoing
- **pulsed stripper:**
 - ordering of valves done
- **injector controls:** exchanging TCLs in MCR console



Galvano-T, Sep2020