

APO Report, MM, 10.11.2020



Machine	AIP	Comments
All	Quarterly reporting	Please provide information to APO until this Friday, November, 13 for generation of finance and schedule reporting
UNILAC	New Poststripper Galvanik workshop	Delay of several months indicated for Galvanic retrofitting project => meeting this morning of M.Bai, G.Walter, G.Stephan and W.Fischer
ICS	All	Next meeting on integrated campus scheduling delayed to 28.01.2021
UNILAC	New Poststripper	FOS tank very close to copper coating