

MM 19.01.2021

- **FoS:**
 - production of rf-coupling loop
 - preparation of plating end plates
 - prepare media connections to cavity
 - two stems with UHV-leakages -> no impact on hprf-testing
 - re-installation of DTs into cavity

- **Alvarez 2.0:**
 - cavity series production: all docs available
 - prepare collaboration with CERN on Cu-plating

- **pulsed stripper:**
 - prepare valve tests at consultant through tests at GSI with N₂
 - prepare H₂ - tests with beam in 2021
 - new version "EX-Schutz" available, looks ok
 - cabinet delivered today

- **SAT of new re-buncher BB3**

- **accelerator seminar:** Thursday: C. Xiao/GSI "impact of fringe field overlap on matching to HSI-RFQ"

