FoS:

- soldering of rf-coupling loop
- half drift tubes Cu-plating at GALVANO-T
- tendering / installing media connections to cavity
- set-up / testing UHV system and data logging
- installation of plated drift tubes
- DT study: first magn. measurements meet specs, ongoing

Alvarez 2.0:

risk analysis

Pulsed stripper:

- valve tests: works at MEWE 95% finished
- preparing of H₂ tests with beam in 2021 (trigger many machines)
- H₂ bottles delivered
- clearance of location for cabinet at red door

• **ROSE**: preparation of beam time

MM 09.03.2021





