

ESR Status November 06, 2018



- reconfiguration of all ESR power converters is finished
- test to ramp ESR power converters was successful
- synchronization with DDS was implemented on ESR rf system
- test of injection devices will follow

first query to user about required shutdown work

- high priority to electron cooler drift tube repair
(unrealistic for 2019 shutdown)
- some modifications in target section
- three installations in Northern arc requested
(scraper, beam stop, window)

for 2019 only target section modifications seem certain