

Ion Source Status

May 28, 2019

- Shut down work for HLI, Terminal North and South:
 - Upgrade of high-power electro installation on Terminal North ([ongoing](#))
 - Exchange of illumination on Terminal North & South
 - Maintenance of waveguide-installation at HLI ([ongoing](#))
 - Maintenance of power supplies and interlock at HLI
- CHORDIS for IAP ready for transport ([contract in validation](#))
- Experiments on Ca-operation at ECRIS test stand
- Collaboration Agreement for 18GHz ECRIS-upgrade in final preparation ([check by legal department](#))
- Risk registration list in finalization ([consultation S. O. Wielsch](#))