













# General Plan of Accelerator Operations 2020 **DRAFT**



**Legend**

- RF Conditioning
- Dry-Run
- Beam Setup
- Engineering-Run
- Physics-Run
- Operator Training
- Bake-Out

- Holidays
- Weekends
- Public Holidays

**Information**

The beam time block in Nov/Dec is a placeholder for a possible engineering run that has not yet been decided.  
The decision will be made after further clarification on the basis of the requested content.

**User Beamtime**

Name:	Days:	Shifts:
Unilac	109	327
SIS18/HEST	106	318
ESR	100	300
Crying	100	300
MCR manned:	170	510