

Ion Source Status

July 23, 2019

- Infrastructure work in BH1 (cabling for fire protection, maintenance of air conditioning of Faraday rooms and of ECRIS test stand by GAT)
- Collaboration Agreement for 18GHz ECRIS-upgrade in final preparation (negotiations between legal departments of JYU and GSI will continue by mid August)
- Experiments on Ca-operation at ECRIS test stand (to be continued in week 32)