

MM 15.10.2019 – PSU

no changes w.r.t. last week

- **Alvarez 2.0** : human resources planning (de)installation & commissioning
- **FoS:**
 - drift tube study: first monthly progress report received from DANFYSIK (team forging)
 - delivery of rf-power lines today
 - rf-measurements
- **ROSE:** development of dedicated 4d measurement & evaluation code FOUROSE
- **safety:** meeting with M. Hirsch on Oct. 16th