

MM 28.01.2020 PSU

- FOS:
 - meeting with QA & APO for QA issues done
 - modification of stem length
- Gas stripper: preparation of review
- ROSE: dismantle X3 beam line for ROSE installation this week
- Beam param. campaign:
 - next meeting on Feb. 18th
 - after or during machine meeting ?