Magnets
· BINP (I. Morozov) sees possible conflicts in simultaniously production of HEBT/CR and SFRS magnets of similar types (dipoles/quadrupoles/steerer). In case of conflict SFRS and HEBT-A magnets will get highest priority. This priorization is approved by FAIR/GSI and BINP
· CR magnet production shall be aligned with vacuum chamber production. For other Subprojects not fully possible. 
· I. Morozov announced missing documentation for produced HEBT magnets for calendar week 23. A detailed new  production plan for HEBT mangets will follow
Vacuum
· Production of HEBT vacuum chambers batch 2&3 will be delayed 6 to 12 months, due to missing raw material. Although 5 dipole chambers shall be produced and delivered in late summer 2020
· A. Krasnov sees no possible conflicts in parallel production of HEBT (simple chambers) and CR (complex chambers) vacuum chambers
· SFRS and CR chambers will have conflicts in parallel production. In this case SFRS vacuum chambers will get highest priority
· Detailed production schedules for HEBT vacuum chambers will be worked out as soon as the problems in raw material procurement are solved
· A Detailed production schedule for SFRS vacuum chambers will be worked out between A.Krasnov M. Winkler and S. Purushothaman, beginning at Thursdays SFRS Session at 4th BINP-FAIR/GSI workshop
 
Beam Diagnostics
· FAIR/GSI team would like to have one beam position monitor produced by BINP, because of high similarity to CR BMPs. Will be discussed on Thursdays SFRS session at 4th BINP-FAIR/GSI workshop

