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ACC
PERATIONS

All Quarterly reporting - Next meeting: 27.8.
- 31.7. status base for the preparation of reporting
- cw-adv. demonstrator data received and treated
(see example below)
- 18GHZ ECR data received and treated
- Waiting for rest

2020 2021
Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Estimated Cost Overrun
cryostat tested with beam Available Budget
NI A after 2020
gryostat in at GSI
23%
cold strjing integrated into cryostat
cold string assembled Available

Auxillary comp ts (Rf-doupler, ielding, tuner drives) BUdge': 2020

0%

SAT RF amplifier passed

SAT cryostat passed Committed 2020 Actuals until
: T 10% 2019
beam line copr with beam 61%
He distribution commissioned Actuals 2020
6%

GUCW Beam|line rebuilt
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