
Programm der Sitzung

26.–27. Mai 2025 

Super-FRS Commissioning Workshop 

Phase 1 & 2: Planning and dependencies
KBW , KBW: lecture hall + Side room lecture hall 



Mo., 26. Mai

Phase 1 & 2: Planning and dependencies: Beam vacuum, diagnostic
chambers, racks
Sitzung Ort: KBW , KBW: lecture hall + Side room lecture hall 

12:50–12:51 Uhr Scope

Sprecher

Stephane Pietri 

12:51–12:56 Uhr Status diagnostic chamber at installation

Sprecher

Christian Schlör, Christos Karagiannis 

12:56–13:01 Uhr Status Beam vacuum at Mechanical Completion (MC)

Sprecher

Neeraj Kurichiyanil 

13:01–13:06 Uhr Status Racks at MC

Sprecher

Mark-Michael Schmidt 

13:06–13:40 Uhr LCM Schemes & Work Estimates

Sprecher

Stephane Pietri, Vsevolod Kamerdzhiev 
13:40 

12:50 

|

Phase 1 & 2: Planning and dependencies: Target area including NCM
and power supplies
Sitzung Ort: KBW , KBW: lecture hall + Side room lecture hall 

13:40–13:41 Uhr Scope

Sprecher

Stephane Pietri 

13:41–13:46 Uhr Status Power Converters at Mechanical Completion (MC)

Sprecher

Alexander Wiest, Tripti Mohite 

13:46–13:51 Uhr Normal conducting magnets (NCM) Pre-Assembly

Sprecher

Hanno Leibrock, Peter Rottländer 

13:51–13:56 Uhr Status NCM at MC

Sprecher

Hanno Leibrock, Peter Rottländer 

13:56–14:01 Uhr Special Installation

13:40 

|
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Sprecher

Helmut Weick, Christos Karagiannis 

14:01–14:06 Uhr Pillow seals/Vacuum

Sprecher

Christos Karagiannis 

14:06–14:40 Uhr LCM Schemes & Work Estimates

Sprecher

Stephane Pietri, Vsevolod Kamerdzhiev 
14:40 

Phase 1 & 2: Planning and dependencies: Super-conducting magnets,
power supplies and local cryogenics
Sitzung Ort: KBW , KBW: lecture hall + Side room lecture hall 

15:00–15:01 Uhr Scope

Sprecher

Stephane Pietri 

15:01–15:06 Uhr Status Power Converters at Mechanical Completion (MC)

Sprecher

Alexander Wiest, Tripti Mohite 

15:06–15:11 Uhr Super-conducting magnets (SCM) Pre-Assembly

Sprecher

Vasileios Velonas 

15:11–15:16 Uhr Status SCM at MC

Sprecher

Eun Jung Cho, Hans Müller 

15:16–15:21 Uhr Local cryogenics at MC

Sprecher

Felix Wamers 

15:21–15:55 Uhr LCM Schemes & Work Estimates

Sprecher

Stephane Pietri, Vsevolod Kamerdzhiev 
15:55 

15:00 

|
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