Session Chair Template for Documentation of Action Items
	Workpackage
	Required Action/Activity
	Activity 
Owner
	Due Date

	SMG Installation SIS100
	Analysis of preconditions for installation of the machine components
	N. Pyka
	

	Electrical Installations
	Align the cabling activity sequence with the machine installation planning
	H. Welker
	

	Electrical installations
	Evaluate possibilities to further decouple machine installation and cabling works
	H. Welker + N. Pyka
	

	SMG
	Revise strategy for fire protection wall installations with respect to the positioning of the machine
	J. Kollarczyk
	

	IFJ Pan
	Develop inspection plans for mechanical tests of the telescopic balg connections of the SC magnet interconnections
	M. Sienkiewicz + SCM
	

	SMG
	Detail the resource planning for installation activities
	J. Schmidt + GSI departments
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	



