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 – Protocol 

 

Nr.:   20190528, 14:00 – 16:00 

Machine Meeting (MM) Chair: M. Bai 

Distribution Machine coordinators and their deputies, departments leaders accelerator, 
participants, Management board 

Participants 
D. Severin, M. Steck, H. Vormann, L. Groening, M: Schwickert, R. Hollinger, Haik 
Simon, J. Gerl, C. Scheidenberger, U. Weinrich, P. Gerhard, F. Herfurth, J. Stadlmann  

 

Important: 
I = Information 
D = Decision 
AI = Action Item 

Confidentiality Notice 
It is requested not to scatter the protocols over the predetermined 

distribution circle or leave them on the publicly available printers. 

1 Agenda  

  Approval of meeting minutes 

 Follow-up of action items 

 Status update  

 

2 Update  

 
 
 
 

Follow-up 

 Risk registration: all MK deliver ASAP by May 21, 2019 
o delivered so far: UNILAC, HEST, ESR 
o to be delivered: IQ, SIS18, and CRYRING 

 IQ: Ralph check with Klaus 
 CCRYRING: FH is waiting for the response from SW 
 SIS18 to be followed 

 
Physics programs:  
No update. In discussion with various experimenters. Tentatively, 
planning is based on about 100 day physics run 
 
Special presentation by Haik Simon on the R3B experiment overview 
of last beam time. Presentation can be found at 
http://indico.gsi.de/event/8968/contribution/4. In short, experiment 
requires 1e9 particles per spill at 500AMeV on target with a smooth 
micro-spill structure. Major issues in 2019 beamtime: 1) lost 1.5 day 
in setting up desirable beamline optics 2) suffered an effective 
intensity reduction by a factor of 5 due to the micro-spill structure. 
Quad modulation technique wasn’t used as the slow-extraction was 
setup as knock-out and was not yet tested to see whether Quad 
modulation technique can help.  
 
Need to verify these points during engineering run to assess its 
physics beam time in 2020. Can be carried out with Kr or Ar. 
 
 
Operations (OPE): http://indico.gsi.de/event/8968/contribution/2 

 Overall shutdown activities progress okay. No major issues 
 ESR dryrun, carried out by Controls:  

 
 
 
 
 
 
 
 
D. Severin 
 
 
 
H. Simon 
J. Gerl 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
S. Reimann 
 
 

http://indico.gsi.de/event/8968/contribution/4
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 From M. Steck: this was only for rolling out of new Java. 
not yet storage ring mode. 

 For CRYRING, all features are back including the 
unwanted ones 

 bake-out of CRYRING section 9 and 10 starts June 7 as 
planned, early enough to leave room in case of problems 

 Engineering run planning still needs to clarify 
 Light ion species from HLI. Planning of cw-linac demo 

STF link setup  
 requests/goals from MKs: commissioning and machine 

developments (MD) including studies for realizing FAIR 
 For MD items, please fill the GSI MD proposal 

and either directly send to SR or via MK. 
Template is 
https://www.gsi.de/work/beschleunigerbetrieb/do
kumente/gsi_beam_experiment_machine_develo
pment.htm 
 

 
Ion Sources status report: 
http://indico.gsi.de/event/8968/contribution/8/material/slides/0.pdf 
All activities are on track. 
 
SIS18 status report: None 
 
UNILAC status report: http://indico.gsi.de/event/8968/contribution/10 
All activities are so far on track. ER1 repair is also in good progress. It is 
planned to switch on the electronics in two weeks. If no major issues,  
 
Hartmut Vormann also shared the status of HIS RFQ electrode exchange 
status. Details are available in his presentation his_rfq_mm_2019-05-28 at 
http://indico.gsi.de/event/8968/contribution/10 

 
HEST status report: http://indico.gsi.de/event/8968/contribution/3 
Outstanding issue is HADES beamline upgrade for high intensity pion 
beam is at the moment on-hold 
 
FRS status report: http://indico.gsi.de/event/8968/contribution/6 
Showed the commissioning plan. Details are in the notes at the above link. 
Christopher will contact ACO and LSA experts to confirm the dates 
 
ESR status report: 
No major issues. For the latest controls dryrun, please see the comments in 
the Operations(OPE) 
 
CRYRING@ESR status report:  
No major issues. Initiated the discussion with Markus on the commissioning 
of CRYRING with ESR beam during engineering run 
 

CW-LINAC demo: Absence 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
R. Hollinger 
 
 
 
 
 
 
 
L. Groening 
P. Gerhard 
G.Schreiber 
 
 
 
 
 
 
 
C. 
Sheidenberger 
 
 
M. Steck 
 
 
 
F. Herfurth 
 
 
 
 
 
 
 

https://www.gsi.de/work/beschleunigerbetrieb/dokumente/gsi_beam_experiment_machine_development.htm
https://www.gsi.de/work/beschleunigerbetrieb/dokumente/gsi_beam_experiment_machine_development.htm
https://www.gsi.de/work/beschleunigerbetrieb/dokumente/gsi_beam_experiment_machine_development.htm
http://indico.gsi.de/event/8968/contribution/3
http://indico.gsi.de/event/8968/contribution/6
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COMM systems: 
ACO:  
 
BI:  
 

 
M. Schwickert 

3 Discussion All 

   

4 Open Action items   

 
 

 Risk registration list: for each item, the MKS are asked to provide the 
following information: 
o technical name of the system or component 
o probability of the failure and its impact including duration of loss of 

operation as well as financial loss if applicable 
o counter measure including involved budget if possible 

S. Wielsch list is available at 
https://indico.gsi.de/event/8626/contribution/0 

 

 Achieved Beam parameters of GSI Accelerator facilities  
o pending on the feedback from MKs 

 

 Installation of cryo interface that will block the use of HLI should be 
planned to avoid in Nov. to avoid impact on the Engineering run plan 

 

 Feedback from ACO on a date of reviewing storage ring mode 
development status. This should be far before Sept. Tentatively end of 
June 
 

 Invite the spill cavity expert P. Hülsmann to give a brief report on the 
commissioning plan of the spill cavity 

 

 new: communication of updated overview list of ACC activities to 
machine coordinators and other colleagues 
o this will be upgraded to the latest technique of sharing files safely as 

soon as GSI IT allows. R. Bär will keep us informed. 

All MKs 
 
 
 
 
 
 
 
 
L. Groening 
 
 
 
W. Barth 
 
 
R. Baer 
 
 
J. Stadlmann 
 
 
 
RB/RS 
 
 
 
 

 Any other business  

  Next Machine Meeting: June 4, 2019. status update, 14:00—16:00 
o Approval of meeting minutes: 5mins 
o Follow-up of action items: 15mins 
o Engineering run planning: 60 mins, all 

 Requirements from Physics program of 2020 Q1, D. Severin 
 commissioning of storage rings  
 Realistic expectation on the achievable Intensity of Pb and 

Uranium beams w.r.t. known boundary conditions 

 

   

 

https://indico.gsi.de/event/8626/contribution/0

