Kurzbericht cw-Linac (W. Barth, 04.06.19):

[bookmark: _GoBack]- set up of new test bunker
- Upgrade of access to the test area started
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- Planning as last week:
-Installation of Water, RF and power supply after installation of the bunker
- Preparation of bunker walls, etc.
- Set up of beam line
- Set up of control room, rf-room, rf-Lab, etc. when all access doors are lock-able
- procurement of solenoids: No offers!
- procurement procedure for rf-amplifiers 
- Start procurement procedure of ultrapure niobium for two sc-rebuncher cavities
- New antenna for CH1 delivered to RI
- Cold leak at CH2 – searching the leak is ongoing
- RF high power coupler test to be scheduled
- Z-Buncher low level testing to be scheduled
- User meeting for new test area at SH1

· request from G. Alberin-Wolters (Sommerfest FSB => Guided accelerator tour:
· Ionenquellen ca. 5 Min.
· Unilac ca. 10 Min 
· HKR ca. 5 Min
· ESR  ca 15 min
· CAVE M ca 10 min
· tot. ca. 45 Min. (in 4 Gruppen)
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