Kurzbericht cw-Linac (W. Barth, 09.07.19):

- set up of new test bunker ongoing: Production of two shielding bricks at HochTief
- Upgrade of access to the test area ongoing: Second access staircase and AEB-acces door installed
- tender for solenoids finished
- bidder competition for rf-amplifiers ongoing
- Start procurement procedure of ultrapure niobium for two sc-rebuncher cavities
- Delivery of MESA-cryomodule delayed by more than 2 months => Revised planning/preparation of first demonstrator cold test at HI-Mainz
- Z-Buncher still under revision
-SRF-Workshop (1 invited talk, 5 poster contributions) at Dresden
[bookmark: _GoBack]- Budget planning process started
