Kurzbericht cw-Linac (W. Barth, 16.07.19):

- set up of new test bunker ongoing: Production of two shielding bricks at HochTief ordered
- tender for solenoids finished
- bidder competition for rf-amplifiers still ongoing
- Start procurement procedure of ultrapure niobium for two sc-rebuncher cavities
- Leak testing at CH2 (University of Frankfurt)
- Delivery of MESA-cryomodule delayed by more than 2 months => Revised planning/preparation of first demonstrator cold test at HI-Mainz fixed
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- Z-Buncher still under revision
- Budget planning for cw-Linac prepared
- Preparation for LHe-Transferline installations ongoing
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