

APO Report, MM, 19.02.2020

Machine	AIP	Comments
Ion Sources	18 GHz ECR source	Kick-off meeting in March
UNILAC	Pulsed gas stripper	Review meeting took place on Feb. 5 Executive summary in work
UNILAC	Poststripper Upgrade	Executive summary of review released New schedule of Galvanic workshop existing ⇒ update of project schedule required ⇒ A4 RF request for testing to be discussed
HEST	New HHD beamline	Decision proposal for dipole blocked => Management board meeting
CRYRING	Electron cooler	Meeting on Feb. 27
CRYRING	Ring RF upgrade	Meeting in March envisaged
tbd	Quarterly Report	Proposal for meeting format in preparation
	EVM	Presentation in salon on Feb. 12 took place => On hold until results of quarterly report meeting