

Round-Table discussion, project planning, to do lists

- Trigger concept for stage 1 run (parallel run) - before lunch
- NeuLand readout integration - before lunch
- Mechanics for neutron detector
- Needed simulations, task lists, responsibilities
- NeuLand mechanics modification for HADES cave (height)
- Neutron detector side parts
- Timescale of the project