

ESR Status August 14, 2018



- **bakeout of all sections finished, small leak in Northern arc was fixed, vacuum pressure good for commissioning (average 5×10^{-11} mbar)**
- **final mechanical installation after bakeout this week**
- **most mechanical work on electron cooler was done, cabling of gun and collector will be completed this week, then ready for HV conditioning**
- **roof of Faraday room and ESR tunnel will be closed this week**