

ESR Status October 9, 2018



- **testing of control system:**

most devices can be accessed from the control system

modifications of frontend cabling and configuration are necessary

first successful test of coupling to SIS, but errors in the timing

system were observed

first test of electron cooler and rf

test of synchrotron mode with different patterns

further development of LSA input