

Machine meeting 02.04.19 - UNILAC

- **UNILAC operation:**
 - UNILAC in operation with Ag from HSI and Ca from HLI, running smoothly
 - **A4 operation with risk of severe damage, organizational measures have been taken, data supply repaired; safety measures take more time**
- **HSI RFQ:**
 - assembly of first 'Elektrodenkorb' started
- **LEBT QQ beampipe:**
 - parts for steel pipe ordered
 - construction of cooling jacket in finalization
- **FoS:**
 - fabrication of FoS section proceeding




Machine meeting 02.04.19 - UNILAC

- **FoS cont.:**
 - fabrication of 11 DTs for FoS proceeding
 - further components for FoS under design / specification / procurement
 - undefined delay for copper plating of dummy cavity



Drift Tubes
w/o magnets



Outer stem tubes
w/ elec. insulation

Welding
assembly
mount

