

ESR Status May 21, 2019



- **scraper in ESR Northern arc for modification dismantled**
- **dry run for control system tests started**
- **shutdown schedule confirmed by experimentalists**
- **2020 budget for HV supply of electron cooler is available**