













General Plan of Accelerator Operations 2020 **DRAFT**



Legend

- RF Conditioning
 - Dry-Run
 - Beam Setup
 - Engineering-Run
 - Physics-Run
 - Operator Training
 - Bake-Out
- Holidays
 - Weekends
 - Public Holidays

Information

The reserved block in June is a place holder for an engineering run and will be planned in detail, based on concrete proposals.

User Beamtime

Name:	Days:	Shifts:
Unilac	105	315
SIS18/HEST	105	315
ESR	83	249
Crying	83	249
MCR manned:	147	441

Date of last update: 2019-09-02

Stephan Reimann, Head of Operations, Tel 01520 4206156, Email: s.reimann@gsi.de