

ESR Status October 1, 2019



- **storage ring mode could not be tested during dry run**
problems with ramps for milbus devices
no kicker operation after LSA update
- **septum assembly will be finished today,**
afterwards all ESR power converters are ready to continue control
system tests
- **high voltage conditioning of electron cooler started**
- **installation of pocket and scraper in TE line is planned in October**