

# APO Report, MM, 03.03.2020

Machine	AIP	Comments
Ion Sources	18 GHz ECR source	Kick-off meeting in March
UNILAC	Pulsed gas stripper	Review meeting took place on Feb. 5 Executive summary in work
UNILAC	Poststripper Upgrade	<ul style="list-style-type: none"><li>- Update of schedule according to Galvanic workshop results in work</li><li>- A4 RF request for testing to be discussed</li><li>- QA on FDR on integrated quadrupole discussed: references, documents, departments involved in check procedure</li></ul>
HEST	New HHD beamline	Decision proposal for dipole blocked ⇒ Management board meeting addressed ⇒ Decision pending
CRYRING	Electron cooler	Meeting on Feb. 27 took place => Waiting for executive summary
CRYRING	Ring RF upgrade	Meeting in March envisaged
tbd	Quarterly Report	Meeting format in preparation