



General Information
Stand – Mai 2020
4th BINP Workshop



PMO Roles & Responsibilities	Continuously provide reliable reports on FAIR Project current situation	12 Subprojects	PMO EMPLOYEES 			
	Prepare and deliver reliable forecast on FAIR Completion	>450 MSP Plans				
	Support all Project Responsibles in the area of Project Management	>80 In-kind & CC Contracts for ACC				
	Development and implementation of unified PM Standards and Tools	890 Attendances to Design Review & Acceptance Tests	10 Entities to supply with regular Reports	1 Monte Carlo Simulation with all FAIR Schedule Risks	10 Different scenarios developed in 2019	
	Campus Overall Coordination of Integrated Time Schedule and Resources	220 Jour Fixe Meetings with SPL yearly	>80.000 Components with unique CID Number	180 Risks	PMO Intranet	