

APO Report, MM, 09.06.2020



Machine	AIP	Comments
Ion Sources	18 GHz ECR source	No news
UNILAC	Pulsed gas stripper	test set up for Bi-beam: very effective
UNILAC	Poststripper Upgrade	Clarifications on conditions and scheduling of High Power RF test of FOS tests: ongoing
HEST	New HHD beamline	Review: performed on June, 3 Executive Summary: in preparation Procurement of FAIR HEBT Dip16: ongoing 3D-model of NE3: <ul style="list-style-type: none">- Actual status to be integrated- FAIR HEBT to be integrated- Integration new HHD beamline to be checked
All	Quarterly reporting	Second meeting: August, 27 Reporting standards on schedule and finances: Work in progress