

APO Report, MM, 14.07.2020

Machine	AIP	Comments
UNILAC	FOS new Alvarez Poststripper	Dummy copper coated
HEST	New HHD beamline	Draft Executive Summary distributed
All	Integrated Campus Scheduling	Meeting on 8.7. <ul style="list-style-type: none">- SE refurbishment- Joint 2021/2022 planning on beam time, FOS tests, LA16 refurbishment, roof refurbishment Meeting on 15.7. <ul style="list-style-type: none">- Going through rest of planning- Identifiing further linking
All	Quarterly reporting	Next meeting: 27.8. Agenda and reporting format will be fixed on 15.07. Situation on 31.7. will be base for the preparation of reporting