## ESR Status September 08, 2020



- money was returned to ESR account this morning
- detailed beamtime schedule is needed in order to continue recommissioning / prepare machine for experiments prepare experimental installations in the tunnel (schedule activities in A. Bräuning-Demians list)