ESR Status October 13, 2020



- dismounting the recoil chamber and installation of a beryllium window at the target is completed
- a leak occurred in the neighboring internal target section which is under inspection by the VAC experts