

# ESR Status February 2, 2021



- **TT line modification and bakeout finished**
- **Ti sublimation around the ring to improve vacuum**
- **ring components will be switched on for beam time**
- **HV conditioning of electron cooler**
- **installation of equipment by experimental groups in the ESR cave**
  
- **preparation of recommissioning of isochronous mode**
- **planning of on-call duty after Easter**